
CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE 
 

PROJECT NO. 
DR9702 

PROJECT TITLE: 
SUGAR CREEK CENTER/THE MARKET PLACE AT SUGAR LAND 

 
DESCRIPTION 
Triangle Detention Pond to connect with U. S. 59/U. S. Highway 90A Detention Pond 
 
 
PROJECT MANAGER (S) 
Dale Rudick, City Engineer 
 
 

 
CONSULTANT (S)  
 
CONTRACTOR (S)  

 
BUDGET AMOUNT     $1,322,900 
 

PROJECT COSTS BUDGET ACTUAL 

Preliminary Engineering 
Report 

 
72,131 

 
 

Land/Right-of-Way 681,402  

Design/Surveying 51,975  

Construction 517,392  
Equipment and  
Furniture   

Contingency   

TOTAL COSTS 1,322,900  

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Preliminary Engineering 
Report 

 
 

 
 10/00 

Land/Right-of-Way    

Design/Surveying    

Construction TBD   

Equipment & Furniture    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
COMMENTS 
Construction to be determined 
U.S. 59 Detention Pond construction/completion and next development 
within the “Triangle” dictates schedule. 
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